


$1,000,000 to be utilized for environmental clean up at the former Scherer
Brothers lumber yard; and

RESOLVED, that the President and Secretary of the Board are authorized
to take all necessary administrative actions to implement this resolution.

Adopted by the Park & Recreation Board
In formal meeting assembled on June 1, 2011

John Erwin, President

Karen Robinson, Secretary
Approved:

R.T. Rybak, Mayor






balance of the EPA funding. The available funding is between $850,000 and
$1,000,000. Staff and Peer Engineering prepared a scope and budget for
$1,327,500 which includes both the EPA and ERF funds.

The project would include:
Additional investigation for hazardous materials in the buildings
Amendment to the current Remedial Action Plan approved by the MPCA
Demolition of all buildings on site
Excavation and removal of all contaminated materials
Backfilling and site stabilization
Project management activities

The proposed budget is:

PROJECT COST ESTIMATE 1-17-11
FORMER SCHERER BROS - PROPOSED PARK DEVELOPMENT
MINNEAPOLIS, MINNESOTA

Task [ item Unit No. of Units Unit Cost  Total Cost
INVESTIGATION & PROJECT SETUP COSTS
Additional Invesfigation Cost + 520,000
Pre-Demplition Hazardous Materials Survey Cost + 35,000
Lab Analyses Cost + $10,000
Report - Investigation Results & Revised RAP Hrs 80 3125 $10,000
Plans and Specifications, Project Management Hrs 100 5125 $12,500
MPCA VIC Fees Hrs 60 5125 §$7.500
SUBTOTAL 365,000
DEMOLITION COSTS
Asbestos [ Hazardous Materials Abatement Cost + $150,000
Demuoiition Contractor Cost + $250,000
Plans and Specifications, Project Management & Reporting Hrs 100 3125 $12,500
Lab Analyses Cost + §5.000
SUBTOTAL $417,500
CLEANUP COSTS
Project Management Hrs 100 5125 $12,500
Monitoring/Sampling Hrs 300 §75 $22 500
Excavate, Transport & Dispose of Parking Surface CY 3,000 §15 345,000
Soil Excavation & Disposal cY 17,000 $30 $510,000
Soil Excavation, Stabilization & Disposal (Area 4) Yy 500 $60 $30,000
Lab Analyses Cost + $10,000
RAP Implementation Report Hrs 80 5125 510,000
MPCAVIC Fees Hrs 80 5125 $10,000
SUBTOTAL $650,000
TOTAL CLEANUP COSTS $1,132.500
OTHER CONSTRUCTION'PROJECT COSTS
Excavate, Transport & Dispose of Parking Surface cY 2,000 315 330,000
Excavate, Transport & Dispose of Concrete cY 3,000 315 45,000
Excavate, Transport & Dispose of Misc. Debris GY 3,000 20 $60,000
Import & place topsoil cY 5,000 $10 $60,000
Excavate and relocate clean soil cY 2500 52 $5.000
Project Management & Reporting Hrs 40 5125 $5.000
SUBTOTAL $195,000
TOTAL PROJECT COSTS $1,327,500

Due to the time constraints for the grant funding to complete the project by
December 31, 2011, staff is recommending that this action go to full Board rather
than Committee.

Tentative implementation schedule is; contract agreements in July 2011; permits,
plans and specifications completed in August 2011; Project initiation in September
2011; and project completion in November 2011.
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Legal Counsel has reviewed and approved the Subgrant Agreement.

RECOMMENDATION
Staff is recommending approval of the subgrant agreement with Hennepin County

for Environmental Protection Agency (EPA) funds in the amount up to $1,000,000
to be utilized for environmental clean up at the former Scherer Brothers lumber

yard

PREVIOUS BOARD ACTION

May 4, 2011 Board Action Requesting the EPA Funds up to $1,000,000 from
Hennepin County

Prepared by: Don Siggelkow Assistant Superintendent of Planning

Approved by: Jayne Miller, Superintendent

ATTACHMENTS

Subgrant Agreement



