
Resolution 2012-103

Resolution Approving Change Order No. 1 with Carl Bolander & Sons, Inc. , Contract #
35054, for Additional Site Clearing and Soil Remediation at the Scherer Property in the

Amount of $ 98,800 For a New Contract Total of $833,255

Whereas, The Minneapolis Park and Recreation Board is authorized to contract with public and
private entities in the performance of its functions;

Whereas, The Park Board entered into Contract No. 35054 with Carl Bolander & Sons, Inc. for
Site Clearing and Soil Remediation in the amount of $734,455 on October 19, 2011;

Whereas, Change Order No. 1, in the amount of $98,800, has been prepared to provide for
removal of additional buried debris and imported clean fill along with decreasing the amount of
contaminated materials transported from the site;

Whereas, Staff and the project consultants have reviewed the costs related to Change Order
No.1and determined the costs to be necessary and correct; and

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order No.1is available from the EPA Grant and administered by Hennepin County;

RESOLVED, That the Board of Commissioners approve Change Order No.1with Carl Bolander &
Sons, Inc., Contract #35054, for additional site clearing and soil remediation at the Scherer
property in the amount of $98,800 for a new contract total of $ 833,255; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.

Adopted by the Minneapolis Park and Recreation Board
In formal meeting assembled on January 4, 2012

John Erwin, President

Karen Robinson, Secretary
Approved:

R.T. Rybak, Mayor
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Minneapolis Park and Recreation BoardTO:

Bruce Chamberlain, Assistant Superintendent for PlanningFROM:

DATE: January 4, 2012

Resolution Approving Change Order No.1with Carl Bolander & Sons, Inc., Contract #
35054, for Additional Site Clearing and Soil Remediation at the Scherer Property in the
Amount of $ 98,800 For a New Contract Total of $833,255

SUBJECT:

BACKGROUND

Change Order No. 1to the Scherer site remediation contract with Carl Bolander & Sons allows
for removal of additional buried debris and importing clean fill to off-set the additional
removed material. The change order accounts for a lower-than-expected amount of
contaminated materials needed to be removed from the site and an increase in the amount of
construction debris removed from the site.

In June 2010, the Park Board purchased 11.39 acres of Scherer Brothers Lumber site located at
900 Sibley Street NE. Phase I and Phase II environmental investigations identified soil
contamination including polynuclear aromatic hydrocarbons (PAHs) and lead. Lesser quantities
of soil have been contaminated by arsenic, mercury, diesel range organics (DRO) and
Chlorinated volatile organic compounds (VOCs).

Hennepin County Emergency Response Fund and Stimulus Fund grants totaling $1,346,000
were received earlier this year for the project. The grant funded work includes:

Investigation for hazardous materials in the buildings
Amendment to the current Remediation Action Plan approved by the MPCA
Preparation of demolition construction documents
Demolition of all buildings on site
Excavation and removal of all contaminated materials
Backfilling and site stabilization
Project management activities

The demolition and remediation work at the site has been prepared under two separate bid
documents. The first contract for disposal of hazardous materials located within the buildings
and demolition of all buildings is complete. The second contract (the subject of this memo) is
for removal of paved surfaces, excavation and disposal of contaminated soils and mass grading
of the site to benefit the floodplain and improve the stormwater runoff situation until the site is
developed as a park.
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RELATED BOARD ACTIONS

December 16, 2009 Board authorization of staff to prepare and execute a purchase
agreement for the Scherer Brothers Property.

Board update on the Scherer Brothers Property acquisition.February 17, 2010

Board approval of the Scherer Brothers Property acquisition finance plan.May 19, 2010

Board authorization of access/use permit for storage of Nice Ride MN
bicycle stations

November 3, 2010

Resolution #2011-073 Board approval of agreement with Hennepin
County for environmental response funds in the amount of $346,000

May 4, 2011

Resolution #2011-106 Board approval of sub-grant agreementJune 1, 2011

September 7, 2011 Resolution #2011-167 Awarding a Demolition Contract to Veit &
Companies, Inc. in the amount of $360,257

October 19, 2011 Resolution #2011-197 Awarding a Site Clearing and Soil Remediation
Contract to Carl Bolander & Sons, Inc. in the amount of
$734,455

FUNDING / COST SUMMARY
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$ 1,346,000Sources
$ 346,000
$ 1,000,000

Hennepin County ERF
EPA Grant through Hennepin County

$ 1,340,495Uses
$ 146,983Contract with Peer Engnieering

Contract with Veit & Company, Inc. for
structure demolition
Contract with Carl Bolander & Sons, Inc.
for Soil Improvements

$ 360,257

$ 734,455
(Pending
Board

$ 98,800 Approval)
Change order No.1to Carl Bolander &
Sons, Inc.

$Balance 5,505

RECOMMENDATION

Staff recommends approval of Change Order No. 1with Carl Bolander & Sons, Inc., Contract #
35054, for additional site clearing and soil remediation at the Scherer property in the amount of
$98,800 for a new contract total of $833,255.

ATTACHMENTS:

Proposed Change Order 12-19-11 (PDF)

Prepared By: Cliff Swenson, Director of Planning, Design and Project Management
Review:

Cliff Swenson Completed

Completed

Completed

Pending

Bruce Chamberlain

Jayne Miller

Minneapolis Park and Recreation Board
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