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Resolution 2013-228

Resolution Approving Change Order No. 2 with Derau Construction, Contract No. C-
36279, for Construction of the Sixth District Dog Park at Lyndale Farmstead Park in the

Amount of $7,485 for a New Contract Total of $208,666 and Reallocating $50,000 of
Unspent Capital Fund Reserve to the Project

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. C-36279 with Derau Construction for
construction of the Sixth District Dog Park in the amount of $191,400 on November 7, 2012;

Whereas, Change Order No. 1, in the amount of $9,781, used a Board approved project
contingency to pay for costs associated with winter working conditions as well as the
incorporation of additional storm sewer;

Whereas, Change Order No. 2, in the amount of $7,485, has been prepared to provide for the
furnishing and placement of 6 inches of topsoil in all seeded areas;

Whereas, Staff has reviewed the costs related to Change Order No. 2 and determined that the
costs are necessary and correct;

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order No. 2 is available from unspent capital fund reserves; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Recreation that inspires personal growth, healthy lifestyles, and a sense of
community";

RESOLVED, That the Board of Commissioners approve Change Order No. 2 with Derau
Construction, Contract No. C-36279, for construction of the Sixth District Dog Park at Lyndale
Farmstead Park in the amount of $7,485 for a new contract total of $208,666 and reallocating
$50,000 of unspent capital fund reserve to the project; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Administration & Finance CommitteeTO:

Bruce Chamberlain, Assistant Superintendent for PlanningFROM:

June 19, 2013DATE:

SUBJECT: Resolution Approving Change Order No. 2 with Derau Construction,Contract No. C-

36279, for Construction of the Sixth District Dog Park at Lyndale Farmstead Park in the
Amount of $7,485 for a New Contract Total of $208,666 and Reallocating $50,000 of
Unspent Capital Fund Reserve to the Project

BACKGROUND

This resolution approves changes to the contract with Derau Construction for construction of
the Sixth District Dog Park at Lyndale Farmstead Park. This change adds value to the overall
project and represents a good use of project funding. Change order #2 involves the
incorporation of topsoil in all areas outside of the landscape planting beds. During earthwork
operations it was discovered that insufficient quantities of suitable soil was available on site to
support healthy plant establishment and growth in proposed seeded areas. The cost associated
with this change order is for furnishing and placement of a uniform 6 inches of topsoil in all
areas to be seeded.

Change order #1, which used project contingency dollars, was prepared to address specific
schedule needs. In order to facilitate the construction schedule additional measures were
required to accommodate winter working conditions. Installation of the proposed concrete
curbing along the parking lot edge was necessary in order to maintain a workable construction
site. Due to cold air temperatures the placement of heating blankets over the fresh concrete
was required. This change order also addressed the need for an additional catch basin in order
to mitigate an unforeseen drainage problem.

Off-leash recreation areas have become a popular recreational offering within the Minneapolis
park system. They provide social gathering places for dog owners and have positive impacts on
their pets. This off-leash dog park is the seventh in the MPRB system. Set on the lower level of
the South Side Service Center, the extensively landscaped perimeter with prairie seed planting
will provide an enjoyable and comforting setting for dog owners to relax while their pets have
fun. A paved entrance and adjacent gathering space will provide seating and will incorporate a
shade structure for added comfort.

FUNDING / COST SUMMARY
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$232,055.00Sources
$178,500.00Prior Year Capital Levy Funds

$3,555,00Donations
$50,000.00 (Pending)CIP Fund Reserves

$223,274.00Uses
$10,000.00Design and Engineering
$4,600,00Other Project Expenditures

$191,408.00Derau Construction - Contract Award
Derau Construction Change Order #1 $9,781.00

$7,485,00 (Pending)Derau Construction Change Order #2

$8,781.00Balance

PREVIOUS BOARD ACTIONS

February 2, 2011 Board approves composition and charge for Sixth Park District
Dog Park Citizen Advisory Committee

April 6, 2011 Amendment to the charge for the Sixth Park District Dog Park Dog
Park Citizen Advisory Committee

Amendment to the charge for the Sixth Park District Dog Park Dog
Park Citizen Advisory Committee

May 18, 2011

November 22, 2011 Board approves the for Sixth Park District Dog Park Citizen
Advisory Committee recommendation for the location of the Dog
Park at the MPRB South Side Service Center lower parking lot.

Reallocating $46,000 from the 2012 Capital Improvement Fund
Reserves to the Sixth Park District Dog Park

November 7, 2012

November 7, 2012 Resolution Awarding a Construction Contract to Derau
Construction, in the Amount of $191,408 for Construction of the
Sixth District Dog Park

RECOMMENDATION

Staff recommends approval of Change Order No. 2 with Derau Construction, Contract No. C-

36279, for construction of the Sixth District Dog Park at Lyndale Farmstead Park in the amount

Resolution 2013-228 Page 3

Packet Pg. 125



8.A.2

of $7,485 for a new contract total of $208,666 and reallocating $50,000 of unspent capital fund
reserve to the project.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 2: Recreation that inspires personal growth, healthy lifestyles, and a sense
of community.
Residents, visitors, and workers enjoy opportunities to improve health
and fitness.
People connect through parks and recreation.

Goal:

Goal:

HISTORY:

06/05/13 Administration & Finance Committee ADOPTED

Prepared By: Jonathan Duesman, Construction Project Manager, Design and Project
Management
Review:
Cliff Swenson Completed
Bruce Chamberlain Completed
Jayne Miller Completed
Administration & Finance Committee
Minneapolis Park and Recreation Board

05/23/2013 6:03 PM
05/23/2013 7:31PM

05/29/2013 5:09 PM
Completed 06/10/2013 9:50 AM
Pending
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