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Resolution 2015-147

Resolution Amending Professional Services Agreement No. C-38659 with Barr
Engineering Related to Professional Consulting Services for Environmental Review and
Permitting Process Associated with the Development and Construction of Hall's Island

in the Amount of $ 202,000.00, for a New Contract Total of $598,000.00

Whereas, The Minneapolis Park & Recreation Board (MPRB) is the steward of Minneapolis
parks;

Whereas, The MPRB is authorized to contract with public and private entities in the
performance of its functions;

Whereas, The Board entered into a Professional Services Agreement with Barr Engineering on
August 20, 2014 for professional consulting services for the environmental review and
permitting process associated with the development of Hall's Island, in the amount of
$396,000.00;

Whereas, It is necessary to make a change to the Professional Services Agreement to account
for an increase in scope to include additional hydraulic modelling, evaluation and preparation
of a report of on-site soil management options to construct Hall's Island and to provide
additional soil investigative work to identify and document unforeseen soil contaminant
conditions uncovered during early phases of the current environmental investigation work;

Whereas, Staff has reviewed the additional services and associated fees proposed by Barr
Engineering and finds the fees prudent and necessary;

Whereas, The MPRB allocated Regional Park funding for environmental review and permitting
associated with the development and construction of Hall's Island in the Mississippi River near
the Scherer site;

Whereas, On May 7, 2014 the MPRB Board of Commissioners approved a resolution granting
local approval to laws of Minnesota 2013, Chapter 114, Article 4, Section 98, Pursuant to
Minnesota Statutes §645.021, Subdivisions 2 and 3, authorizing the Minneapolis Park and
Recreation Board to re-create Hall's Island within the Mississippi River; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs";

RESOLVED,That the Board of Commissioners amend professional services agreement # C-38659
with Barr Engineering, related to professional consulting services for the environmental review
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and permitting process associated with the development of Hall's Island in the amount of
$202,000.00 for a new contract total of $598,000.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

March 18, 2015DATE:

Resolution Amending Professional Services Agreement No. C-38659 with Barr
Engineering Related to Professional Consulting Services for Environmental Review and
Permitting Process Associated with the Development and Construction of Hall's Island in
the Amount of $ 202,000.00, for a New Contract Total of $598,000.00

SUBJECT:

BACKGROUND

This resolution increases the Professional Services Agreement (PSA) with Barr Engineering, Inc.,
in the amount of $202,000.00, for preparation of environmental review and permitting
documents associated with the planned development of Hall's Island within the Above the Falls
Regional Park, for a new contract total of $598,000.00. Additional services are necessary and
include modelling of flow velocity and stream bed deposition within the river; for additional
investigation and recommendations to evaluate soil management options for constructing
Hall's Island using on-site soil and; to provide increased soil investigative work to identify and
document unforeseen soil contaminant conditions uncovered during early phases of the
current environmental investigation work.

Permitting for construction of Hall's Island requires approval from multiple agencies, including
the United States Army Corps of Engineers (USACE), Minnesota Department of Natural
Resources (DNR), Minnesota Pollution Control Agency (MPCA), U.S Fish and Wildlife Service
(USFWS), Hennepin Conservation District, and the City of Minneapolis. Creation of the island
would involve dredging and filling within navigable waters of the Mississippi River. Hydraulic
modelling was performed during early phases of this work to evaluate impacts to the FEMA 100
year flood elevation within this stretch of the river. Any negative impacts will require submittal
of a Conditional Letter of Map Revision (CLOMR).

At an agency review meeting held earlier this winter to discuss preliminary environmental
investigative findings, Barr Engineering was asked to provide additional hydraulic modelling of
the river in order to analyze flow dynamics and sediment morphology within the Hall's Island
project area. This modeling will be included as part of the Environmental Assessment
Worksheet (EAW) submittal. In addition, this modelling will make it possible to evaluate flow
and sediment patterns in order to determine what design modifications should be made to the
of the island configuration that will help produce desired flow and sediment change, with the
ultimate goal of keeping a channel of water between the shore and the island as free as
possible of river sediment.
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The utilization of on-site soils within the Scherer Park site to construct the island is the
preferred soil management option. In order to identify the suitability of on-site soils,
environmental investigation work in the fall of 2014 characterized geotechnical and chemical
conditions at soil depths deeper than previously investigated and cleaned. Additional
investigation discovered debris within on-site soils and soil vapor concentrations at higher
screening levels near the northeast portion of the Scherer Brothers site. The Minnesota
Pollution Control Agency (MPCA) Voluntary Investigation and Cleanup (VIC) Program
encourages the investigation, cleanup, and redevelopment of contaminated properties.
Investigations assist with determining the nature and extent of contamination and any
necessary cleanup. After the property has been fully investigated, a Response Action Plan is
developed to present the proposed clean-up plan for the property. Barr Engineering will
prepare a RAP for submittal to the MPCA VIC program outlining the approach for on-site soil
management options.

FUNDING / COST SUMMARY

$2,171,000,00Sources
$2,171,000,00Parks and Trails Fund

-$753,260.00Uses
($25,000.00)Phase 1 Permitting Services

PSA Agreement with Barr
Engineering for Phase 2 and Phase
3 environmental review and
permitting

($396,000.00)

PSA Amendment with Barr
Engineering ($202,000.00)

MPRB Staff Time ($130,260.00)

$1,417,740.00Balance

PREVIOUS BOARD ACTIONS

Resolution Granting Local Approval to Laws of Minnesota 2013, Chapter
114, Article 4, Section 98, Pursuant to Minnesota Statutes §645.021,
Subdivisions 2 and 3 Authorizing the Minneapolis Park and Recreation
Board to Re-Create Hall's Island Within the Mississippi River

May 7, 2014

Resolution Authorizing a Professional Services Agreement with Barr
Engineering to Provide Professional Consulting Services for the
Environmental Review and Permitting Process Associated with the
Development and Construction of Hall's Island, for a Fee Not to Exceed

August 20, 2014
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$396,000

RECOMMENDATION

Staff recommends amending Professional Services Agreement No. C-38659 with Barr
Engineering related to Professional Consulting Services for the Environmental Review and
Permitting Process associated with the development and construction of Hall's Island in the
amount of $ 202,000.00, for a new contract total of $598,000.00.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 2: Recreation that inspires personal growth, healthy lifestyles, and a sense
of community.
Residents, visitors, and workers enjoy opportunities to improve health
and fitness.
People connect through parks and recreation.

Goal:

Goal:

ATTACHMENTS:

S3Ecopy45215030216180 (PDF)

Prepared By: Jonathan Duesman,Construction Project Manager, Design and Project
Management
Review:
Cliff Swenson Completed 03/06/2015 1:06 PM
Michael Schroeder Completed 03/06/2015 6:12 PM

03/07/2015 9:01PM
Pending 03/18/2015 5:00 PM

Jayne Miller Completed
Minneapolis Park and Recreation Board
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