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Resolution 2015-251

Resolution Authorizing Final Payment to Ebert Construction, Inc., Contract No. C-
28835, for 2011 Wirth Lake Site Improvements Project at Theodore Wirth Regional Park

in the Amount of $4,035.60

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its duties;

Whereas, The MPRB entered into Contract No. C-28835 with Ebert Construction, Inc. on
February 16, 2011 for 2011 Wirth Lake Site Improvements Project at Theodore Wirth Regional
Park in the amount of $1,704,641.64;

Whereas, A total often change orders increased Contract No. C-28835 with Ebert Construction,
Inc. to $2,272,276.42;

Whereas, The Certificate of Substantial Completion was issued on November 8, 2011, excluding
seeding of the bio-retention pond which was completed in spring of 2012 and for which the
specified three-year plant warranty is expiring, and staff has determined the plant
establishment and maintenance to be complete and satisfactory;

Whereas, $2,268,240.82 of the contracted amount has been paid to date, leaving a balance due
to Ebert Construction, Inc. of $4,035.60; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners authorize final payment to Ebert Construction,
Inc., Contract No. C-28835, for 2011 Wirth Lake Site Improvements Project at Theodore Wirth
Regional Park in the Amount of $4,035.60; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

July 15, 2015DATE:

SUBJECT: Resolution Authorizing Final Payment to Ebert Construction, Inc., Contract No. C-28835,
for 2011Wirth Lake Site Improvements Project at Theodore Wirth Regional Park in the
Amount of $4,035.60

BACKGROUND
This resolution closes out Contract No. C-28835 with Ebert Construction, Inc. for the 2011Wirth
Lake Site Improvements Project at Theodore Wirth Regional Park. Improvements began spring
2011 and were substantially complete in November 2011.

The 2011 Wirth Lake Site Improvements project consisted of a full trail loop around Wirth Lake,
a shade pergola on the beach, reconstructed parking lot with storm water treatment pond,
reconstruction of an existing wetland, and a new access drive with an accessible parking lane
for the Wirth Picnic Pavilion.

Work on this project had two significant delays—the tornado in May 2011 and the discovery of
contaminated soil in the storm water treatment pond. FEMA and MPRB self-insurance funds
were used for storm cleanup and a Hennepin County Emergency Response Fund Grant (ERF)
was secured to fund clean-up of the storm water treatment pond and wetland area.

The original contract award was for the base bid and the project had a total of ten change
orders approved. The final change order was an administratively approved deduct of $6,863.76
bringing the contract total to $2,272,276.42.

FUNDING/COST SUMMARY
Funding for these improvements overlapped with Phase 1 and 2 beach improvements,
rehabilitation of the Wirth Pavilion, and other projects in Wirth Park.

$3,169,778.90Sources
Parks and Trails Legacy Grant (SG2009-040) $1,089,369.90
Parks and Trails Legacy Grant (SG2010-076) $ 500,000.00
Metropolitan Council Regional Park Bond (SG $1,500,000.00
2010-035)

$ 80,409.00Hennepin County ERF Grant
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$3,015,725.44Uses
$ 513,037.00SWB, Inc. Professional Services Agreement

including extension #1
$2,272,276.42Ebert Construction, Inc. contract for

construction
$230,412.02Surveying, testing, archaeology, permits,

wetland credits, additional testing, additional
geotechnical, and other professional services
and associated expenses

$154,053.46Balance

Funding available from the original project funding sources is sufficient to cover the final
payment.

RELATED BOARD ACTIONS

Resolution 2012-207 Approval of Change Order #9 with Ebert
Construction, Inc., Contract No. 28835 in the amount $79,931.42 for a
new contract total of $2,279,139.58.

June 6, 2012

February 15, 2011 Resolution 2011-199 Approval of Change Order #7 with Ebert
Construction, Inc., Contract No. 28835 in the amount $26,313.56 for a
new contract total of $2,201,094.18.

(Note: Change Order #8 was a deduct of $1,885.42 and did not require
board action)

October 19, 2011 Resolution 2011-196 Approval of Change Order #6 with Ebert
Construction, Inc., Contract No. 28835 in the amount $4,893.40 for a new
contract total of $2,174,786.02.

October 5, 2011 Resolution 2011-186 Approval of Change Order #5 with Ebert
Construction, Inc., Contract No. 28835 in the amount $38,951.32 for a
new contract total of $2,132,415.64.

September 7, 2011 Resolution 2011-168 Approval of Change Order #4 with Ebert
Construction, Inc., Contract No. 28835 in the amount $37,471.98 for a
new contract total of $2,169,887.22.
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Resolution 2011-154 Approval of Change Order #3 with Ebert
Construction, Inc., Contract No. 28835 in the amount $85,083.95 for a
new contract total of $2,093,463.32.

August 17, 2011

July 7, 2011 Resolution 2011-126 Approval of Change Order #2 with Ebert
Construction, Inc., Contract No. 28835 in the amount $252,264.35 for a
new contract total of $2,008,379.37.

February 16, 2011 Resolution 2011-031 Approval of bid and authorization to award contract
to Ebert Construction, Inc. for Wirth Lake 2011 Site Improvements
Project.

October 5, 2010 PSA Scope Expansion to Sanders Wacker Bergly Inc.

July 21, 2010 REG: 2.1That the Board adopt resolution 2010-11Amending the scope of
contract no. 27607 with Sanders Wacker Bergly, Inc. for design services
related to phase iii of the Wirth Beach Picnic Area redevelopment and
increasing contract amount by $139,707 for a new contract total of
$383,452.

REG: 4.2 That the Board approve the concept plan and recommendations
of the Citizen Advisory Committee (CAC), incorporating feedback from
the public hearing on June 16 for the Wirth Beach Phase III site
improvements.

July 7 and 21, 2010

June 16 and
July 7, 2010 PLN: PUBLIC HEARING - Wirth Lake Phase III Improvements

Wirth Lake Area Concept Plan Presentation and Public Hearing

March 3, 2010 REG: 2.4 That the Board retain Sanders Wacker Bergly, Inc. for design
services for Phase III of the Wirth Beach Picnic Area redevelopment in
Theodore Wirth Park, for a fee not to exceed $320,000 (Funding source:
Met Council Parks and Trails Fund Grant SG2009-040)

REG: 4.2 That the Board approve the charge and composition of the
citizen advisory committee for the Wirth Beach Phase III site
improvements.

March 3, 2010

RECOMMENDATION
Staff recommends authorizing final payment to Ebert Construction, Inc., Contract No. C-28835,
for 2011Wirth Lake Site Improvements Project at Theodore Wirth Regional Park in the Amount

Resolution 2015-251 Page 4

Packet Pg. 18



7.1

of $4,035.60.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs

Goal: Parks shape an evolving city.
Goal: Park facility renewal and development respects history and focuses on sustainability,

accessibility, flexibility, and beauty.

Vision Theme 4: A safe place to play, celebrate, contemplate, and recreate
Goal: Parks are safe and welcoming by design.

Prepared By: Andrea Weber, Project Manager, Design and Project Management
Review:
Cliff Swenson Completed
Michael Schroeder Completed
Jayne Miller Completed
Minneapolis Park and Recreation Board Pending 07/15/2015 5:00 PM

07/02/2015 2:37 PM
07/02/2015 4:47 PM

07/05/2015 4:25 PM
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