
7.2

Resolution 2015-278

Resolution Authorizing Final Payment to Marge Magnuson Construction Co., Inc.,
Contract No. C-37121 forWirth Park Maintenance Storage Building in Theodore Wirth

Regional Park in the Amount of $100.00

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its duties;

Whereas, The MPRB entered into Contract No. C-37121 with Marge Magnuson Construction
Co., Inc., for Wirth Park Maintenance Storage Building in Theodore Wirth Regional Park in the
Amount of $232,000.00;

Whereas, Change orders utilizing Board approved project contingency dollars in the amount of
$18,559.00 increased the contract to $250,559.00;

Whereas, The work included under this contract has been wholly and satisfactorily completed
and has been verified by MPRB staff and consultants from HCM Architects;

Whereas, $250,459.00 of the contracted amount has been paid to date, leaving a balance of
$100; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners authorize final payment to Marge Magnuson
Construction Co., Inc., Contract No. C-37121, for Wirth Park Maintenance Storage Building in
Theodore Wirth Regional Park in the amount of $100.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

August 19, 2015DATE:

SUBJECT: Resolution Authorizing Final Payment to Marge Magnuson Construction Co., Inc.,
Contract No. C-37121 for Wirth Park Maintenance Storage Building in Theodore Wirth
Regional Park in the Amount of $100.00

BACKGROUND

This resolution closes out contract C-37121 with Marge Magnuson Construction Co., Inc. for the
Wirth Park Maintenance Storage Building. Improvements began in the August 2013 and were
substantially complete by June 2014.

The project constructed a new storage building for use by golf operations staff for both winter
and summer maintenance equipment. Two older smaller garages were removed in a separate
contract prior to this work to prepare the site. The new building is large enough to securely
store winter ski grooming equipment which was too large to store indoors in the previous
structures. The storage building also securely stores the current number of golf carts used in
summer. Two overhead doors on either end facilitate quick parking and moving of equipment.
The building is unheated but has the capacity to be insulated in the future if needed.

One change order was completed within the project contingency with administrative approval.
The change was required due to a Golden Valley inspector requiring deeper footings than
planned by the architect for the building design. This change increased the contract total by
$18,559.00 to a final total contract amount of $250,559.00.

All close-out documents have been submitted, and staff and consultants from HCM Architects
have confirmed building and associated work is complete and meets specifications. Therefore,
the contract with Marge Magnuson Construction Co., Inc. can now be closed (Attachments A
and B ).

FUNDING / COST SUMMARY

Sources $ 533,524.65
$ 500,000.00Hilton Fund
$ 33,524.65Wirth Regional Park-Met Council #SG2010-035

Uses $ 533,524.65
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Previous funds used for electrical and water extensions
for snow making (through 2012) $ 201,915.71

$ 29,600.00PSA with HCM Architects
Marge Magnuson Construction Co., Inc. contract for
construction $ 232,000.00

$ 18,559.00Change Order #1 to contract for construction
$ 20,000,00Veit Building Demolition Contract
$ 31,449.94Other professional services and administration

$0.00Balance

RELATED BOARD ACTIONS

July 24, 2013 Resolution 2013-257 Awarding a Construction Contract to Marge
Magnuson Construction Company, in the Amount of $232,000.00 for the
Wirth Park Maintenance Storage Building, O.P No 7824, Pending
Approval by City of Minneapolis Purchasing & Procurement and Civil
Rights Departments and Authorizing Administrative Use of a 8%
Construction Contingency Up to $18,560.00 for Necessary Construction
Changes that May Arise with the Project

RECOMMENDATION

Staff recommends authorizing final payment to Marge Magnuson Construction Co., Inc.,
Contract No. C-37121, for the Wirth Park Maintenance Storage Building in Theodore Wirth
Regional Park in the amount of $100.00.
This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.
Vision Theme 3: Dynamic parks that shape city character and meet diverse community

needs.
Parks shape an evolving city.Goal:

Park facility renewal and development respects history and focuses on
sustainability, accessibility, flexibility, and beauty.

Goal:

ATTACHMENTS:

Attachment A. - Final Pay Application

Attachment B - Change Order (PDF)

(PDF)
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Prepared By: Andrea Weber, Project Manager, Design and Project Management
Review:
Cliff Swenson Completed 08/05/2015 4:17 PM
Michael Schroeder Completed 08/05/2015 4:45 PM
Jayne Miller Completed 08/09/2015 8:21PM
Minneapolis Park and Recreation Board Pending 08/19/2015 5:00 PM
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