
7.1

Resolution 2016-285

Resolution Amending Professional Services Agreement # C-39206 with Braun Intertec
Corporation Related to Additional Environmental Consulting Services for the

Minneapolis Sculpture Garden in the Amount of $12,400 for a New Contract Total of
$60,300

Whereas, The Minneapolis Park & Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered in to a Professional Services Agreement with Braun Intertec
Corporation on February 20, 2015, for $47,900 for services related to the reconstruction of the
Minneapolis Sculpture Garden;

Whereas, It is necessary to make a change in the Professional Services Agreement for the RAP
(Response Action Plan) Implementation, including soil monitoring and sampling related to
removal and export of contaminated soils, and groundwater testing;

Whereas, Braun Intertec Corporation proposes to perform the required additional engineering
and testing services for an amount of $12,400;

Whereas, MPRB staff has reviewed the additional services and associated fees proposed by
Braun Intertec Corporation and find them prudent and necessary;

Whereas, Sufficient funds have been allocated to the project to cover the additional expense
related to the proposed amendment; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners amend Professional Services Agreement C-39206
with Braun Intertec Corporation related to additional environmental services for the
Minneapolis Sculpture Garden Reconstruction project in the amount of $12,400 for a new
contract total of $60,300; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

September 28, 2016DATE:

Resolution Amending Professional Services Agreement # C-39206 with Braun Intertec
Corporation Related to Additional Environmental Consulting Services for the
Minneapolis Sculpture Garden in the Amount of $12,400 for a New Contract Total of
$60,300

SUBJECT:

BACKGROUND

This action increases the Professional Services Agreement (PSA) C-39206 with Braun Intertec
Corporation for the Minneapolis Sculpture Garden Reconstruction project in the amount of
$12,400 for a new contract total of $60,300. Additional environmental services are needed for
RAP (Response Action Plan) implementation to complete soil monitoring and sampling related
to removal and export of contaminated soils and to conduct groundwater testing to determine
the appropriate discharge outlet for excess groundwater from the construction site.

The Minneapolis Sculpture Garden project received a Hennepin County Environmental
Response Fund (ERF) grant in the amount of $209,500 to investigate and clean up
contaminated soils. Braun Intertec Corporation was contracted to assess and conduct
investigation of the site, sample and analyze soils, prepare RAP and ERF grant application, and
implement the RAP.

The request for additional environmental services in the amount of $8,000 is because the
amount of exported and imported soils increased, primarily due to the excavation for the
underground storm water retention system, which requires additional sampling to document
unregulated soils for off-site use.

The entire fee related to RAP implementation is eligible under the ERF grant. Braun Intertec has
illustrated that the additional $8,000 fee is within the limits of the grant amount set by
Hennepin County.

The request for additional testing in the amount of $4,400 is for testing the groundwater
encountered during excavation which requires discharge from the site to proceed with the
work. The cost effective method for discharge is via the storm sewer, which is required to meet
MPCA limits to be able to use this method. The groundwater testing will establish whether the
groundwater is within the MPCA limits.
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Construction is underway on the Minneapolis Sculpture Garden project and the grand opening
is scheduled for June 3, 2017.

FUNDING / COST SUMMARY

$10,342,863Sources
$8,500,000

up to $1,500,000
$209,500
$133,363

MN State Bonding Bill
MWMO Grant
2015 ERF Grant
Walker Art Center

$9,890,313Uses
PSA - Oslund and Associates for schematic
design, construction documents, and
construction administration, and
Amendments1-3

$1,023,765

PSA -M. A. Mortenson Company for
construction management as agency $657,444

PSA - Predesign Consultant, Programming
Consultant, additional Structural Consulting $122,800

PSA -Geotechnical, Environmental
Consulting,Special Inspections and
Structural Testing Services

$169,515

Pending
Board

approval

PSA Amendment No. 1 - Braun Intertec
Corporation $12,400

Site survey and existing conditions
documentation $31,600

$250,000Estimated MPRB project management fees

$278,756Site Preparation
MPRB estimated construction costs
(mechanical contract, Parade Park storage
upgrade, construction site services, signage
allowance, low voltage contracts)

$501,333

$5,743Other administrative and miscellaneous

Construction Contract with Carl Bolander
and Sons (CC1.1) $1,912,071

$1,669,483Construction Contract with Margolis
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Company (CC1.2)
Construction Contract with North Country
Concrete, Inc. (CC1.3) $700,000

Construction Contract with OlympiaTech
Electrical Contractors, Inc. (CC2.2) $1,238,403

Construction Contract with Meisinger
Construction Company, Inc. (CC3.1) $1,317,000

$452,550Balance

RECOMMENDATION

Staff recommends that the Board of Commissioners amends Professional Services Agreement
#C-39206 with Braun Intertec Corporation related to additional environmental services for the
Minneapolis Sculpture Garden Reconstruction project in the amount of $12,400 for a new
contract total of $60,300.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.

Goal: Parks shape and evolving city.

ATTACHMENTS:

2016-08-10 Braun req add C-39206

2016-09-12 Braun req add C-39206

(PDF)

(PDF)

Prepared By: Dana Murdoch,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jayne Miller Completed
Minneapolis Park and Recreation Board Pending 09/28/2016 5:00 PM

09/16/2016 2:06 PM
09/16/2016 3:44 PM

09/18/2016 12:20 PM
09/18/2016 9:46 PM
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