8.4

Resolution 2021-306

Resolution Approving Amendment No. 4 to Professional Services Agreement #COM984
with Perkins + Will Related to Predesign Services for Cedar-Riverside Recreation
Centers Predesign in the Amount of $42,500.00 for a New Contract Total of
$306,450.00

Whereas, The Minneapolis Park & Recreation Board (MPRB) is the steward of Minneapolis
parks and lakes;

Whereas, The MPRB is authorized to contract with public and private entities in the
performance of its functions;

Whereas, A consultant team led by Perkins + Will was selected to complete a Predesign for the
Cedar-Riverside Recreation Centers Predesign project;

Whereas, The MPRB entered into a Professional Services Agreement (PSA) with Perkins + Will
on June 12, 2019 for $225,000.00;

Whereas, The MPRB approved PSA Amendment No. 1 with Perkins + Will on May 20, 2020 for a
new contract total of $254,450.00;

Whereas, The MPRB approved PSA Amendment No. 2 with Perkins + Will on January 20, 2021
for a new contract total of $263,950.00;

Whereas, Staff administratively approved PSA Amendment No. 3 with Perkins + Will on
February 22, 2021, extending the contract through December 31, 2021 with no change to the
contract value;

Whereas, It is necessary to make a change to the PSA for additional predesign services related
to computer renderings and visualizations for the predesign project in the Cedar-Riverside
neighborhood;

Whereas, Perkins + Will requested additional compensation in the amount of $42,500.00 for its
costs associated with these predesign services;

Whereas, MPRB staff has reviewed the request for additional compensation and finds it to be
necessary and appropriate;

Whereas, State Bond funds are sufficient to cover the PSA amendment proposed by Perkins +
Will; and
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Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions “Recreation that inspires personal growth, healthy lifestyles, and a sense of
community,” “Dynamic parks that shape city character and meet diverse community needs,”
and “A safe place to play, recreate, contemplate, and celebrate;”

RESOLVED, That the Board of Commissioners approves Amendment No. 4 to Professional
Services Agreement #COM984 with Perkins + Will related to predesign services for Cedar-
Riverside Recreation Centers Predesign in the amount of $42,500.00 for a new contract total of
$306,450.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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TO: Minneapolis Park and Recreation Board

FROM: Michael Schroeder,

DATE: September 29, 2021

SUBJECT: Resolution Approving Amendment No. 4 to Professional Services Agreement #COM984

with Perkins + Will Related to Predesign Services for Cedar-Riverside Recreation Centers
Predesign in the Amount of $42,500.00 for a New Contract Total of $306,450.00

BACKGROUND

This resolution considers the approval of a $42,500.00 increase to Professional Services
Agreement (PSA) #COM984 with Perkins + Will for additional predesign services for the Cedar-
Riverside Recreations Centers Predesign project (Attachment A). The new total for the PSA
with Perkins + Will if amended will have a new total of $306,450.00.

The MPRB engaged Perkins + Will through a PSA approved by the Board of Commissioners on
June 12, 2019. The team led by Perkins + Will was selected because it best met the needs of
the predesign project.

On May 20, 2020, the MPRB Board of Commissioners approved Amendment No. 1 to the
Perkins + Will PSA for $29,450 for scope adjustments, additional community engagement and a
project schedule extension for a new contract total of $254,450.

On January 20, 2021, the MPRB Board of Commissioners approved Amendment No. 2 to the
Perkins + Will PSA for $9,500 related to site selection and analysis required to complete the
Predesign report for a new contract total of $263,950.

On February 22, 2021, staff administratively approved PSA Amendment No. 3 with Perkins +
Will, extending the contract through December 31, 2021 with no change to the contract value.

Perkins + Will has provided a request for additional compensation in the amount of $42,500.00
related to computer renderings and visualizations for the various possible recreation center
sites considered within the approved Predesign Report. This deliverable will be a key feature in
future funding requests from the State of Minnesota. MPRB staff has reviewed the request for
additional compensation and found it to be necessary and appropriate.

FUNDING / COST SUMMARY
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Sources S 330,000.00

State Bonding $330,000.00

Uses S 326,169.99

Perkins + Will PSA and Amendment No. 1, 2 and 3 -

HCOMO984 $263,950.00

Perkins + Will PSA Amendment No. 4 S 42,500.00 pending Board

approval

Total Other Architecture and Engineering S 19,719.99

Remainder S 3,830.01
RECOMMENDATION

Staff recommends approval of Amendment No. 4 to Professional Services Agreement #COM984
with Perkins + Will related to Predesign Services for Cedar-Riverside Recreations Centers
Predesign in the amount of $42,500.00 for a new contract total of $306,450.00.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan:

Vision Theme 2: Recreation that inspires personal growth, healthy lifestyles, and a sense
of community.
Goal: Residents, visitors, and workers enjoy opportunities to improve health
and fitness.
Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.
Goal: Parks shape an evolving city.
Goal: Park facility renewal and development respects history and focuses on

sustainability, accessibility, flexibility, and beauty.

Vision Theme 4: A safe place to play, recreate, contemplate, and celebrate.
Goal: Parks are safe and welcoming by design.
Goal: Communities, public and private partners, and staff cooperate to

promote safety.

ATTACHMENTS:

° Attachment A: Perkins + Will PSA Additional Services Request No. 4 (PDF)

Prepared By: Daniel Elias,, Design and Project Management
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Review:

Cindy Anderson Completed 09/01/2021 1:10 PM

Cliff Swenson Completed  09/03/2021 4:20 PM

Michael Schroeder Completed  09/19/2021 5:23 PM

Jennifer Ringold Completed  09/20/2021 2:37 PM

Al Bangoura Completed 09/21/2021 2:25 PM

Minneapolis Park and Recreation Board Pending 09/29/2021 6:00 PM
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