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Resolution 2021-320

Resolution Approving Change Order No. 1 with Minnesota Wisconsin Playground D/B/A
GameTime Under Contract No. COM0003435 for Shade Structures and Additional

Playground Equipment for the Armatage Park Playground Improvement Project in the
Amount of $27,645.21 for a New Contract Total of $275,365.97

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The Board of Commissioners approved Resolution 2021-146 on March 3, 2021,
entering into Contract No. COM0003435 with Minnesota-Wisconsin Playground d/b/a
GameTime in the amount of $247,720.76 to furnish and construct playground improvements at
Armatage Park, and approving a construction contingency in the amount of $12,386.04 for
necessary construction change orders that may arise with the contract;

Whereas, Change Order No. 1 in the amount of $27,645.21, provides two additional shade
structures and a piece of playground equipment under Phase 2 of the Project;

Whereas, Change Order No. 1 exceeds the Board of Commissioners approved construction
contingency amount;

Whereas, Funding for this Change Order has been provided by Armatage Neighborhood
Association (ANA) under the Neighborhood Revitalization Program (NRP) Funding Agreement;

Whereas, MPRB staff and the project consultants have reviewed the costs related to Change
Order No.1and have determined that the costs are prudent and appropriate; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approves Change Order No. 1 with Minnesota
Wisconsin Playground d/b/a GameTime under Contract No. COM0003435, for shade structures
and additional playground equipment for the Armatage Park Playground Improvement Project
in the amount of $27,645.21, for a new contract total in the amount of $275,365.97; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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October 6, 2021DATE:

Resolution Approving Change Order No. 1with Minnesota Wisconsin Playground D/B/A
GameTime Under Contract No. COM0003435 for Shade Structures and Additional
Playground Equipment for the Armatage Park Playground Improvement Project in the
Amount of $27,645.21 for a New Contract Total of $275,365.97

SUBJECT:

BACKGROUND

This resolution considers approval of Change Order No. 1 Minnesota Wisconsin Playground
d/b/a GameTime under Contract No. COM0003435, for two (2) shade structures and additional
playground equipment at the Armatage Park playground in the amount of $27,645.21, for a
new contract total of $275,365.47 (Attachment A ). Funding to support these improvements is
available through an agreement with the Armatage Neighborhood Association for
Neighborhood Revitalization Program funds

Funding for this change order is available through the Neighborhood Revitalization Program
(NRP) provided by the Armatage Neighborhood Association (ANA), Contract No. COM0004114
(Attachment B). The playground concept design, approved by the Board of Commissioners on
February 3, 2021, includes those improvements that are part of this change order. Those
improvements include two Tin Roof Hex shade structures and a RoxAII See-Saw Play playground
equipment, all of which will be installed in alignment with the approved concept plan.
Importantly, these new improvements meet the goal of an ADA all-inclusive universally
accessible play structure, also as indicated in the approved playground concept design.

Change Order No. 1exceeds the Board of Commissioners-approved construction contingency
by the amount of $15,259.17. However, with the contribution by the ANA through the
Neighborhood Revitalization Program Funding Agreement, additional funding is available in the
amount of $27,645.21, the amount of Change Order No.1.

Contract Summary

$247,720.76Original Contract Amount
$27,645.21Proposed Change Order Amount

$275,365.97Proposed New Contract Amount
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FUNDING / COST SUMMARY

$329,274.51Sources
$294,066.302019 CIP

$7,563.002020 CIP
$27,645.21NRP Funding

$329,274.51Uses
$247,720.76Phase 1Playground Improvements - Contract

with GameTime c/o Minnesota-Wisconsin
Playground

$27,645.21Phase 2 Playground Improvements - Contract
with Minnesota-Wisconsin Playground d/b/a
GameTime - Change Order #1

Pending Board
Approval

$53,158.54Design,Project Management & Other Soft
Costs

$750.00Total CE/Marketing
Balance 0

RECOMMENDATION

Staff recommends approval of Change Order No.1with Minnesota Wisconsin Playground d/b/a
GameTime, under Contract No. COM0003435, for additional playground equipment for the
Armatage Park Playground Improvement Project in the amount of $27,645.21 for a new
contract total of $275,365.97.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan:

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs

Goal: Parks shape an evolving city

Goal: Park facility renewal and development respects history and focuses on
sustainability, accessibility, flexibility, and beauty

ATTACHMENTS:

Attachment A_ArmatagePlaygroundQuotePhase2 (PDF)

Attachment B_Armatage -NRPFundingAgmt -COM0004114 -FULLY EXECUTED;2021.08.09 (PDF)

Prepared By: Francisa Pass,, Design and Project Management
Review:
Cindy Anderson Completed 09/24/2021 3:47 PM
Cliff Swenson Completed 09/24/2021 3:34 PM
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09/24/20218:00 PM
09/25/202112:37 PM

09/28/202110:53 AM
Pending 10/06/20215:00 PM

Michael Schroeder Completed
Jennifer Ringold Completed
Al Bangoura Completed
Minneapolis Park and Recreation Board
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