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Resolution 2021-346

Resolution Approving Change Order No. 1 with Flagship Recreation, Local Vendor for
Landscape Structures, Inc., Linder Contract No. COM4112 for Site Improvements for
the Kenny Park Playground Improvement Project in the Amount of $20,200.50 for a

New Contract Total of $310,199.67

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, Resolution 2021-258 was approved by the Board of Commissioners on July 21, 2021,
awarding Contract No. COM4112 to Flagship Recreation, Local Vendor for Landscape
Structures, Inc., in the amount of $289,999.17 to furnish and construct playground
improvements at Kenny Park, and approving a construction contingency in the amount of
$14,499.96 for necessary construction change orders that may arise with the contract;

Whereas, Change Order No. 1 in the amount of $20,200.50, provides concrete sidewalk
improvements adjacent to the playground, two additional benches and site restoration for the
Project;

Whereas, Change Order No. 1 exceeds the Board of Commissioners approved construction
contingency amount;

Whereas, The project budget is sufficient to cover costs associated with this Change Order;

Whereas, MPRB staff and the project consultants have reviewed the costs related to Change
Order No. 1and have determined that the costs are reasonable and appropriate; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approves Change Order No. 1 with Flagship
Recreation, Local Vendor for Landscape Structures, Inc., under Contract No. COM4112, for site
improvements for the Kenny Park Playground Improvement Project in the amount of
$20,200.50 for a new contract total of $310,199.67; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Michael Schroeder,FROM:

November 17, 2021DATE:

Resolution Approving Change Order No.1with Flagship Recreation, Local Vendor for
Landscape Structures, Inc., Under Contract No. COM4112 for Site Improvements for the
Kenny Park Playground Improvement Project in the Amount of $20,200.50 for a New
Contract Total of $310,199.67

SUBJECT:

BACKGROUND

This resolution considers approval of Change Order No. 1 (Attachment A) to Contract No.
COM4112 with Flagship Recreation, local vendor for Landscape Structures, Inc. in the amount
of $20,200.50 related to the Kenny Park playground improvement project. The new contract
total will be $310,199.67. The amount of Change Order No. 1 exceeds the amount of
$14,499.96 in construction contingency as approved originally by the Board of Commissioners
when it awarded a contract to Landscape Structures, Inc. through Resolution 2021-258.
Therefore, approval is required by the Board of Commissioners.

The change order addresses the need for concrete sidewalk improvements adjacent to the
playground, two additional benches and site restoration. The playground concept design,
approved by the Board of Commissioners on July 21, 2021, includes those improvements that
are part of this change order. Funding to support these improvements is available within the
existing project budget.

Contract Summary

$289.999.17Original Contract Amount
$20,200.50Proposed Change Order Amount

$310,199.67Proposed New Contract Amount

FUNDING / COST SUMMARY

$ 352,597.00Sources
$307,000.002020 COVID AMEND NPP20
$ 5,597.002020 Park Dedication
$ 40,000.00Kenny Parent Foundation Donation
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$ 351,098.74Uses
Flagship/LSI State Contract Playground Purchase -

COM4112 $289,999.17

Flagship/LSI State Contract Playground Change
Order No.1

pending Board
approval

$ 20,200.50

$ 8,500.00Total Other Architecture and Engineering
Total CE/Marketing $ 927.07

$ 5,025.00Total Survey
$ 6,447.00NPP20 Admin Fee
$ 20,000.00MPRB Staff Time

$ 1,498.26Balance

RECOMMENDATION

Staff recommends approval of Change Order No. 1with Flagship Recreation, local vendor for
Landscape Structures, Inc., under Contract No. COM4112, for site improvements for the Kenny
Park Playground Improvement Project in the amount of $20,200.50 for a new contract total of
$310,199.67.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan:

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs

Goal: Parks shape an evolving city

Goal: Park facility renewal and development respects history and focuses on
sustainability, accessibility, flexibility, and beauty

ATTACHMENTS:

Attachment A: Kenny Park Playground Change Order No.1 (PDF)

Prepared By: Daniel Elias,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jennifer Ringold Completed
Al Bangoura Completed

11/03/2021 3:41PM
11/03/2021 6:11PM

11/04/202110:08 PM
11/07/2021 7:24 PM

11/08/202111:10 PM
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