

The County of Yuba

Community Development and Services Agency



TO: Board of Supervisors

FROM: Community Development and Services Agency, Samuel Bunton

SUBJECT: Community Development and Services: Ratify Change Orders 1-2, accept Contract No. 2023-6100 Bridge Preventative Maintenance Program as complete, and authorize the Director of Public Works to file and record a Notice of Completion

DATE: July 23, 2024

NUMBER: 395/2024

RECOMMENDATION:

The Department of Public Works recommends that the Board of Supervisors ratify Contract Change Orders 1 and 2, accept Contract No. 2023-6100 Bridge Preventative Maintenance Program as complete, and authorize the Director of Public Works to file and record a Notice of Completion.

BACKGROUND:

McCuen Constuction, Inc. was awarded the contract for the Bridge Preventative Maintenance Program Project (Contract No. 2023-6100) on January 16, 2024. The work in general consisted of a methacrylate treatment on the entire bridge deck of the Woodruff Lane Bridge at Jack Slough, expansion joint replacement and placement of polyester concrete on the Simpson Lane Bridge over Yuba River, methacrylate treatment on the entire bridge deck of the Peoria Road Bridge over Dry Creek, and repair of deck cracks and placement of polyester concrete on the Ridge Road over Oregon Creek Bridge. The maintenance performed extended the useful life of the bridges. Bridge Preventative Program Project construction cost totals were \$700,581.46. The project was completed on June 14, 2024.

DISCUSSION:

Field Change orders were given to the Contractor to perform necessary additional work as described below to deliver the project:

CCO No. 1 Wing Wall Void Mitigation
\$15,693.53

CCO No. 2 Type B Joint Seal at Abutments
\$17,378.75

Contract Change Order Totals: \$33,072.28

The Contractor has completed the work. Once the Board accepts the projects as complete, the Public Works Director will file a Notice of Completion for the project with the Yuba County Recorder and release the Performance Bond.

COMMITTEE ACTION:

The Land Use & Public Works Committee was bypassed as the project is included in the Public Works approved budget.

FISCAL IMPACT:

Board Approved FY 23/24 Budget Appropriations

General Fund:	\$0	
Non-General Fund:	\$700,581.46	
Source of Funds:	\$610,766.24	Highway Bridge Program Federal (HBP) Funds
	\$89,815.22	Highway Users Tax Account (HUTA) Funds

ATTACHMENTS:

Contract Change Orders 1-2